
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 21-Nov-14

10:33 PM

Run date

Time

Reviewer: Schmitt, Alex

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Bradd, David

Diary #: 269 Date: 05-Feb-2012 Sunday

Approved Date:

Shift Hours: 07:00 am 03:30 pm Break: Over Time:

Const Calendar Day: 880

Inspection Type: Continuous

Title: Transportation Engineer

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Work description.

The contractor worked on Strands 25, 26, and 27 during an 8 hour work day.
Note: this diary applies to both listed operations: 067 C-PWS-021.067 and 067 C-PWS-026.067.

Bid Item: 067 C-PWS-021.06704-0120F4 Install & Adjust PWS 21-25

AMERICAN BRIDGE/FLUOR, A JV

Diary: Dispute

General Comments

Note: See the observations for operation # 067 C-PWS-026.067. Those observations apply to both
operations covered in this diary.

067 C-PWS-021.067

Bid Item: 067 C-PWS-026.06704-0120F4 Install & Adjust PWS 26-30

AMERICAN BRIDGE/FLUOR, A JV

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

FOR JERRY KUBALAIronworker 0.00 0.00 0.00 0.00

FOR MATTHEW HOLTIronworker 0.00 0.00 0.00 0.00

FOR JAMES BENNINGHOVEIronworker 0.00 0.00 0.00 0.00

Diary: Dispute

General Comments

Note: see Laraine Woo's diary for labor.

06:30 Ar office; office work; conversation with Roman Grenados concerning today's work.
06:55 Ar jobsite.
07:00 Detach Strand #26 form primary hauling system at north floating arm area. Attach Strand #26 to

secondary
hauling system.

07:30 Begin hauling Strand #26 around W-2 deviation saddles.
Fd. Benninghove crew installing Strand #25 at north deviation saddle.
Fd. Holt crew installing Strand #25 at jacking saddle.
Fd. Kubala crew installing Strand #25 at south deviation saddle.

067 C-PWS-026.067
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Job Name: 04-0120F4 Inspector Name Bradd, David Diary #: 269 Date: 05-Feb-2012 Sunday

08:55 Checked twist on Strand #25 on the south side span and south main span. I found no twists in the
strand.

13:00 Fd Holt crew installing Strand #26 at jacking saddle.
Fd Benninghove crew installing Strand #26 at north deviation saddle.
Fd Kubala crew installing Strand #26 at south deviation saddle.

13:45 Install doubler plates to pull the sag out of the middle of Strand #26.
14:40 Leading end of Strand #27 arrives at W-2 in the area of the north floating arm.

Unhook Strand #27 from the primary hauling system and attach it to the secondary hauling system.
Begin hauling Strand #27 around the W-2 deviation saddles using the secondary hauling system.

14:55 Leading end of Strand #27 arrives at the east end of the south deviation saddle.
Detach Strand #27 from secondary hauling system in the area of the south floating arm.
Attach Strand #27 to primary hauling system in the area of th esouth floating arm.

15:10 Finished installing Strand #26 all around deviation saddles at W-2.

End of work day. (Only 8 hours today because it is Super Bowl Sunday.)
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